
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

2:51 PM
Run date

Time

Reviewer: Awal, Mohammad 18-Jan-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin
Diary #: 224 Date: 10-Jan-2014 Friday

Approved Date:

Shift Hours: 04:30 PM 02:30 AM Break: 00:30 Over Time: 02:00

Const Calendar Day: 585

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Partly Cloudy

Temperature 7 AM 12 PM 4PM 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

01-10-14, Friday, Night Shift:  4:30 PM – 2:30 AM, Partly Cloudy, 64/45 F

Electro Slag Weld (ESW) - Weld Repair on Tower Base Transversal Indications.

* Arrived at Burma SAS office around 04:30 PM. Saw Bill Casey talking to Bob & Victor. Prepared paper
work and talked to Mohamma & Saman, Saman will be working Saturday night shift.

* Talked to Ed Leach & James (METS) to find the field status at field office.

* Welder Chris Bowles was sick not in field today. New QC (SE) Patrick Swain started today replaced
Jesse.

* Welder Mike Jimenez (Forman), completed welding on location J / Face B. Mike started welding on R4
after Jose finished grinding.

* Brendon Chapman started welding S2 / face B at Y = 1430 – 1950 area and through the whole shift.

* Jose Torres completed excavating on W/ Face A area (Y = 340 - 830 (W1)) and on R4 as well. QA
(Patrick) and QA (Ed) performed MT on W1 / Face A at Y = 320 – 1850 area. 

* Reggie Humphrey continued performing excavation on D/ Face A area (Y= 610 - 875 (D7)) through the
whole shift.

* Welder Man Chun Ma completed grinding on K12 and continued excavating / grinding at J3 area. QA
(JR) and QC (Patrick Swain) performed VT/MT on K12 / face A at Y = 4870 – 5480 area.

* No UT testing performed this shift.

* QC Patrick Swein & Bonifacio Daquinag worked 8 regular and 2 OT hours, respectively.

* See QA’s reports (Ed Leach and James Doe) for welder’s detailed activities.

Bid Item: 053 T-L01-DSE.05304-0120F4 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Liu, Tai-Lin Diary #: 224 Date: 10-Jan-2014 Friday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

8.00

*E0020562

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0030562

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0010562

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2292

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2293

2.00

No

0.00 0.00

APP Reggie HumphryWelder 8.00 2.00 0.00 10.00

JNM BRENDON CHAPMANIronworker 8.00 2.00 0.00 10.00

JNM MAN CHUN MAIronworker 8.00 2.00 0.00 10.00

APP JOSE TORRESIronworker 8.00 2.00 0.00 10.00

JNM CHRISTOPHER BOWLESIronworker 0.00 0.00 0.00 0.00

JNM DONALD PLUMBIronworker 0.00 0.00 0.00 0.00

JNM MICHAEL JIMENEZIronworker 8.00 2.00 0.00 10.00

Attachment

Grinding & Welding at N1 area Welding at S-1 and S-2 area

Grinding & Welding at R4 area QA Ed performed MT at W1 / Face A area
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Liu, Tai-Lin Diary #: 224 Date: 10-Jan-2014 Friday

MT at W1/Face A Y = 320 - 1850 area
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